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PROJECT DESCRIPTION:  The applicants (Ottawa Pavilion, Ltd., 800 East Center 
Street, LLC) are proposing to modernize and replace the existing buildings and add 10 
long term care beds for a total of 129 long term care beds at a cost of $19,000,000.  The 
anticipated project completion date is October 1, 2013.   
 
State Board Staff Notes:  

 This project was originally approved in April of 2010 as Permit #09-048 for the 
modernization and replacement of existing buildings and the addition of 10 long term 
care beds for a total of 129 long term care beds at a cost of $13,597,635.   

 In June of 2012 permit #09-048 was deemed invalid for failure to comply with the 
post permit requirements and the project costs exceeded the allowable permit 
amount. 

 In September 2012 a Final Order was issued whereby the parties agreed to file a 
second application for permit (Permit #12-063) to complete the project with a 
valid permit. 

 As can be seen in the Table below the cost of the project has increased 40% and 
clinical costs have increase by 47% since approval in April of 2010.     

 
Differences between Permit #09-068 and Project 12-063 

 Permit 
09-068 

Project 
12-063 

Differences % Difference 

 
Beds in Excess in Planning Area 71 15 56  
Cash $0 $3,610,000 $3,610,000  
Mortgage $13,597,635 $15,390,000 $1,792,365 13.2% 
Cost of Project $13,597,635 $19,000,000 $5,402,365 40% 
Clinical Costs $9,287,578 $13,608,062 $4,320,484 47% 
Non-clinical Costs $4,310,057 $5,391,938 $1,081,881 25% 
Size of Project 56,320 56,320 0  
Cost per GSF (new) $130.85 $155.27 $24.42 19% 



Differences between Permit #09-068 and Project 12-063 
 Permit 

09-068 
Project 
12-063 

Differences % Difference 

Cost per GSF (modernization) $73.32 $401.91 $329 448% 



 
 

EXECUTIVE SUMMARY 
 

PROJECT DESCRIPTION: 
 The applicants (Ottawa Pavilion, Ltd., 800 East Center Street, LLC) are proposing 

to modernize and replace the existing buildings and add 10 long term care beds 
for a total of 129 long term care beds at a cost of $19,000,000.   

 The anticipated project completion date is October 1, 2013.   
 
WHY THE PROJECT IS BEFORE THE STATE BOARD: 

 To modernize an existing long term care facility in excess of the capital expenditure 
minimum of $6,885,803. 

 
PURPOSE OF THE PROJECT: 

 The goal of this project is to increase access to high quality, state-of-the-art skilled 
nursing care to residents of LaSalle County and correct life safety deficiencies.  

 
NEED FOR THE PROJECT: 

 To modernize and add beds to an existing facility; 
 Document that the existing structure has deteriorated and need of modernization; 
 Document that the facility will provide service to the planning area residents; 
 Document that there is demand for the facility; 
 Document that the bed capacity will not exceed 250 long term care beds;  
 Document that there is sufficient staffing availability; 
 Document that the community is in support of the facility; 
 Document that the facility is appropriately sized and zoned, and; 
 Provide assurance that the facility will achieve and maintain target occupancy within 

two years after project completion.  
 

 The existing building consists of three contiguous structures. The first building, 
constructed in 1920, has deteriorated is currently only used for limited storage, With the 
exception of the current storage area, most of this building was replaced in 1940 by what 
is referred to as the Main Building, The third building was constructed in 1989. IDPH 
has identified life safety issues that need to be addressed at the facility and routine 
maintenance has doubled over the past 10 years and in 2011 was approximately 
$190,000.  Ottawa Pavilion has averaged 80% occupancy over the past 3 years and 75% 
of these residents come from within the LaSalle County Planning Area.  Sufficient staff is 
available and all Medicare and Medicaid staffing ratios are being met.  The 
new/modernized facility will include 49 private rooms and 40 semi-private 
rooms. Additionally, each resident room will have its own bathroom.  Letters 
from the community have been provided and the facility is appropriately zoned 
and has provided assurance that target occupancy will be reached within 2 years 
after project completion.  A 40 year mortgage has been secured and is insured by 
HUD.  The interest rate on the loan is 5.45%.  Additional equity in the amount of 



$3,610,000 from the originally approved project has been provided.  The project 
is approximately 85% complete.  

 The State Board Staff notes Ottawa Pavilion have a 5-star rating per the 
Medicare Nursing Home rating system.  
 

BACKGROUND/COMPLIANCE ISSUES 
 The applicants have no adverse background or compliance issues to report.  

 
PUBLIC HEARING/COMMENT 

 No public hearing was requested and no letters of support or opposition were received 
by the State Board Staff.  
 

FINANCIAL AND ECONOMIC FEASIBILITY:  
 The project is ongoing and financing has been secured.   

 
CONCLUSIONS: 

 The modernization appears warranted given the age and condition of the existing 
structures.  However the number of beds being requested is in excess of the number of 
beds justified by the applicants utilization.  The applicants can justify 107 long term care 
beds and not the 129 long term care beds being requested to be modernized.  The 
applicants addressed a total of 20 criteria and have failed to meet the following: 

 
State Board Standards Not Met 

Criteria Reasons for Non-Compliance 
Criterion 1125.550- Expansion of Long Term 
Care Facility 

The applicants’ utilization can justify 107 LTC 
beds and not the 129 LTC beds being requested.  

Criterion 1125.620 – Size of the Project The total gross square footage of the proposed 
project is 79,168 gross square feet (or 613.7 gross 
square feet per bed). Although the square 
footage exceeds the State Standard by 5,638 (or 
43.7 gross square feet per bed), the additional 
space is needed due programmatic, clinical and 
operational needs. 

Criterion 1125.800 - Reasonableness of 
Project Costs 

The applicants modernization costs ($401.91) are 
in excess of the State Board Standard of $133.47 

 
 



STATE AGENCY REPORT 
PROJECT #12-083 

 
APPLICATION SUMMARY 

Applicants(s) Ottawa Pavilion, Ltd. 
800 East Center Street, LLC 

Facility Name Ottawa Pavilion 
Location Ottawa 

Application Received June 29, 2012 
Application Deemed Complete July  26, 2012 

Review Period Ended September 26, 2012 
Public Hearing Held No 

Can Applicants Request Deferral? Yes 
Review Period Extended by the State Agency? No 

Applicants’ Modified the project? No 
 

I. The Proposed Project 
 

The applicants (Ottawa Pavilion, Ltd., 800 East Center Street, LLC) are proposing 
to modernize and replace the existing buildings and add 10 long term care beds 
for a total of 129 long term care beds at a cost of $19,000,000.  The anticipated 
project completion date is October 1, 2013.   
 

II. Summary of Findings 
 

A. The State Agency finds the proposed project does not appear to be in 
conformance with the provisions of Part 1110. 

 
B. The State Agency finds the proposed project does not appear to be in 

conformance with the provisions of Part 1120. 
 
III. General Information 
 

The applicants are 800 East Center Street, LLC, and Ottawa Pavilion, Ltd.  The 
project is substantive and subject to Parts 1110 and 1120 review.  An opportunity 
for a public hearing was offered on this project; however, no hearing was 
requested.  The State Board Staff notes Ottawa Pavilion have a 5-star rating per 
the Medicare Nursing Home rating system.       
 
The LTC facility is located in HSA 2, and in the LaSalle County Long Term Care 
Planning Area.  The November 2012 update to the Inventory of Long-Term Care 
General Nursing Bed Need (“Inventory”) shows a computed excess of 15 LTC 
beds in the LaSalle County Planning Area.   
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IV. The Proposed Project - Details 
 

The applicants propose to upgrade their facility through a combination of new 
construction and modernization of the existing structures.  Once completed, the 
facility will increase its bed complement by 10, from 119 to 129 skilled nursing 
beds.   The project completion date is October 1, 2013. 

 
V. Project Costs and Sources of Funds 
 

The proposed project is being funded through a mortgage in the amount of 
$15,390,000 and cash in the amount of $3,610,000. Table One outlines the project’s 
costs and uses of funds. 

 
TABLE ONE 

Project Costs and Sources of Funds 

Original Permit Proposed 
Use of Funds Clinical Non-

Clinical 
Total Clinical Non-

Clinical 
Total  

Difference  
Preplanning Costs $46,470  $20,530  $67,000  $46,470  $20,530  $67,000  $0  

Site Survey and Soil Investigation $10,404  $4,596  $15,000  $10,404  $4,596  $15,000  $0  

Site Preparation $270,494  $119,506  $390,000  $395,104  $160,286  $555,390  $165,390  

New Construction Contracts $5,849,250  $2,971,875  $8,821,125  $7,113,820  $2,885,948  $9,999,768  $1,178,643  

Modernization Contracts $476,102  $161,272  $637,374  $2,677,284  $1,086,126  $3,763,410  $3,126,036  

Contingencies $632,535  $313,315  $945,850  $716,693  $290,750  $1,007,443  $61,593  

A & E Fees  $265,000  $124,850  $389,850  $464,957  $188,625  $653,582  $263,732  

Consulting and Other Fees $72,305  $31,945  $104,250  $401,256  $162,783  $564,039  $459,789  

Movable or Other Equipment $800,000  $180,000  $980,000  $800,000  $180,000  $980,000  $0  

Net Interest Expense $480,648  $212,352  $693,000  $597,704  $242,478  $840,182  $147,182  

Other Costs to be Capitalized $384,370  $169,816  $554,186  $384,370  $169,816  $554,186  $0  

TOTALS $9,287,578  $4,310,057  $13,597,635  $13,608,062  $5,391,938  $19,000,000  $5,402,365  

Source of Funds Clinical Non-
Clinical 

Total Clinical Non-
Clinical 

Total   

Cash $0 $0 $0 $    2,659,638 $     950,362 $   3,610,000 $3,610,000 

Mortgages $9,287,578 $4,310,057 $13,597,635 $10,948,424 $4,441,576 $15,390,000 $1,792,365 

TOTALS $9,287,578 $4,310,057 $13,597,635 $  13,608,062 $  5,391,938 $ 19,000,000 $5,402,365 

 
VI. Cost/Space Requirements  
 

Table Two displays the project’s cost/space requirements for the clinical portion 
only.  The non-clinical portion can be found at page 69 of the application.  The 
definition of non-clinical as defined in the Planning Act [20 ILCS 3960/3] states, 
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“non-clinical service area means an area for the benefit of the patients, visitors, 
staff or employees of a health care facility and not directly related to the 
diagnosis, treatment, or rehabilitation of persons receiving treatment at the 
health care facility.” 
 

TABLE TWO 
Cost Space Requirements 

Departments Cost 
Existing 

GSF 
Proposed 

GSF 
New 

Construction 
Modernization Vacated 

Clinical 

Nursing $5,558,584 17,762 37,134 31,105 6,029 11733 

Living/Dining/Activity $1,108,903 4,037 7,408 6,288 1,120 2917 

Kitchen/Food Services $564,930 1,186 3,774 3,774  1186 

P.T./O.T. $922,688 1,577 6,164 6,164  1577 

Laundry $107,926 510 721 721  510 

Janitor Closets $28,142 154 188 188  154 

Clean Soiled Utility $96,700 543 646 646  543 

Beauty Barber $42,662 374 285 285  374 

TOTALS $8,430,535 26,143 56,320 49,171 7,149 18,994 

 
VII. Project Purpose and Alternatives – Information Requirements 
  
  

A. Criterion 1125.320 – Purpose of the Project  
 
The criterion states: 
 
“The applicant shall document that the project will provide health 
services that improve the health care or well-being of the market area 
population to be served.  The applicant shall define the planning area or 
market area, or other, per the applicant's definition. 

  
1)         The applicant shall address the purpose of the project, i.e., 

identify the issues or problems that the project is proposing to 
address or solve.  Information to be provided shall include, but is 
not limited to, identification of existing problems or issues that 
need to be addressed, as applicable and appropriate for the 
project.  Examples of such information include:  
  
A)        The area's demographics or characteristics (e.g., rapid area 

growth rate, increased aging population, higher or lower 
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fertility rates) that may affect the need for services in the 
future;  

  
B)        The population's morbidity or mortality rates; 
  
C)        The incidence of various diseases in the area;  
  
D)        The population's financial ability to access health care 

(e.g., financial hardship, increased number of charity care 
patients,  changes in the area population's insurance or 
managed care status); 

  
E)         The physical accessibility to necessary health care (e.g., 

new highways, other changes in roadways, changes in 
bus/train  routes or changes in housing developments). 

  
2)         The applicant shall cite the source of the information (e.g., local 

health department Illinois Project for Local Assessment of Need 
(IPLAN) documents, Public Health Futures, local mental health 
plans, or other health assessment studies from governmental or 
academic and/or other independent sources). 

  
3)         The applicant shall detail how the project will address or 

improve the previously referenced issues, as well as the 
population's health status and well-being.  Further, the applicant 
shall provide goals with quantified and measurable objectives 
with specific time frames that relate to achieving the stated goals. 

  
4)         For projects involving modernization, the applicant shall 

describe the conditions being upgraded.  For facility projects, the 
applicant shall include statements of age and condition and any 
regulatory citations.  For equipment being replaced, the applicant 
shall also include repair and maintenance records.” 

 
  The applicants stated “The project proposes the major modernization .of Ottawa 

Pavilion, an existing 119-bed skilled nursing facility located at 801 East Center 
Street, Ottawa, Illinois. The existing facility consists of three contiguous 
structures. The first building, constructed in 1920, has deteriorated significantly 
over time and is currently used only for limited storage. Most of this building was 
replaced in 1940 by what is referred to as the Main Building. The third building 
was built in 1989 and is in need of significant updates. The Main Building 
currently is insufficient to meet the needs of today's seniors. The building is Old, 
poorly configured and in constant need of repair. The cost to maintain the facility 



 	
Page	9	

	
	 	

has nearly doubled over the past ten years.. As a result, It has become cost 
prohibitive to maintain. In fact, over the last ten years, maintenance costs have 
nearly doubled from $99,099 in 2001 to $190,186 in 2011.  Moreover, during this 
same time period, the Applicant has made over $2 million in capital 
improvements to the building. Given the high cost of maintaining the building, 
the Applicant determined the Main Building should be replaced and the third 
building modernized to meet the needs of today's seniors.  Ottawa Pavilion is an 
existing skilled nursing facility primarily serving residents of LaSalle County. 
The primary market area consists of the cities of Ottawa and Marseilles and the 
secondary market is LaSalle County.  The proposed project will ensure residents 
of LaSalle County have access to high quality skilled nursing facilities and 
address the need for additional skilled nursing beds in LaSalle County. The 
project will address the need for beds in LaSalle County.  The goal of this project 
is to increase access to high quality, state-of-the-art skilled nursing care to 
residents of LaSalle County. The Applicant projects that within two years of 
project completion Ottawa Pavilion will reach and maintain 90% utilization.” 

 
B.  Criterion 1125.330 - Alternatives to the Proposed Project 
 

The criterion states: 
 
“The applicant shall document that the proposed project is the most 
effective or least costly alternative for meeting the health care needs of 
the population to be served by the project. 

  
1)         Alternative options shall be addressed.  Examples of alternative 

options include:  
  

A)        Proposing a project of greater or lesser scope and cost;  
  

B)        Pursuing a joint venture or similar arrangement with one 
or more providers or entities to meet all or a portion of the 
project's intended purposes; developing alternative 
settings to meet all or a portion of the project's intended 
purposes;  

  
C)        Utilizing other health care resources that are available to 

serve all or a portion of the population proposed to be 
served by the project; and 

  
D)        Other considerations. 
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2)         Documentation shall consist of a comparison of the project to 
alternative options.  The comparison shall address issues of cost, 
patient access, quality and financial benefits in both the short 
term (within one to three years after project completion) and long 
term.  This may vary by project or situation. 

  
3)        The applicant shall provide empirical evidence, including 

quantified outcome data; that verifies improved quality of care, 
as available.” 

 
The applicants considered two alternatives: doing nothing and the 
discontinuation of Ottawa Pavilion.  The first alternative was rejected 
because of the condition of the existing buildings and the high cost of 
maintenance.  The second alternative was rejected because it would 
decrease access to skilled nursing facilities in LaSalle County.  

 
VIII.  General Long Term Care Category of Service  
 

A. Criterion 1110.520(a) - Background of Applicant 
  
  The criterion: 
 

“An applicant must demonstrate that it is fit, willing and able, and has 
the qualifications, background and character, to adequately provide a 
proper standard of health care service for the community.  [20 ILCS 
3960/6] In evaluating the qualifications, background and character of the 
applicant, HFPB shall consider whether adverse action has been taken 
against the applicant, or against any health care facility owned or 
operated by the applicant, directly or indirectly, within three years 
preceding the filing of the application.   A health care facility is 
considered "owned or operated" by every person or entity that owns, 
directly or indirectly, an ownership interest.  If any person or entity 
owns any option to acquire stock, the stock shall be considered to be 
owned by such person or entity (refer to 77 Ill. Adm. Code 1100 and 1130 
for definitions of terms such as "adverse action", "ownership interest" 
and "principal shareholder").” 

  
The applicants state they do not operate any facilities in Illinois.  
However, the applicants did identify 12 nursing facilities operated by 
related entities and provided copies of licenses for said facilities.  
Individuals with a 5% or greater ownership interest in Ottawa Pavilion, 
Ltd. are Devora Goldstein (7.56%), Abraham Stern (15.55%), Fred 
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Aaron(13.03%), Maurice Aaron (26.05%), Francis Maurer (7.56%), Esther 
Maryles (5.67%), Chana Maurer (5.67%), and Marshall Maurer (14.71%).   
The applicants provided licensure and certification information as 
required.  The applicants provided representations that the State Agency 
can access any and all information to determine whether adverse actions 
have been taken against the applicants. The applicants provided all the 
necessary information required to address this criterion.  

 
B. Criterion 1125.530 (b) - Service to Planning Area Residents 

  
1)         Applicants proposing to establish or add beds shall document 

that the primary purpose of the project will be to provide 
necessary LTC to the residents of the area in which the proposed 
project will be physically located (i.e., the planning or 
geographical service area, as applicable), for each category of 
service included in the project.   

  
2)         Applicants proposing to add beds to an existing general LTC 

service shall provide resident/patient origin information for all 
admissions for the last 12-month period, verifying that at least 
50% of admissions were residents of the area.  For all other 
projects, applicants shall document that at least 50% of the 
projected resident volume will be from residents of the area.  

  
3)         Applicants proposing to expand an existing general LTC service 

shall submit resident/patient origin information by zip code, 
based upon the resident's/patient's legal residence (other than an 
LTC facility).  

 
 The applicants have provided evidence that over 75% of the residents of 

Ottawa Pavilion come from the planning area.   
 

THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH SERVICE TO 
PLANNING AREA RESIDENTS– REVIEW CRITERION (77 IAC 
1125.530 (b)). 

 
C. Criterion 1125.550 - Expansion of General Long-Term Care 

  
The number of beds to be added at an existing facility is necessary to 
reduce the facility's experienced high occupancy and to meet a projected 
demand for service.  The applicant shall document subsection (a) and 
either subsection (b) or (c). 
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a)         Historical Service Demand 

  
1)         An average annual occupancy rate that has equaled or exceeded 

occupancy standards for general LTC, as specified in Section 
1125.210(c), for each of the latest two years. 

  
2)         If prospective residents have been referred to other facilities in 

order to receive the subject services, the applicant shall provide 
documentation of the referrals, including completed applications 
that could not be accepted due to lack of the subject service and 
documentation from referral sources, with identification of those 
patients by initials and date. 

  
b)         Projected Referrals 
The applicant shall provide documentation as described in Section 
1125.540(d).  

  
The applicants are proposing to add 10 long term care beds to their 
existing 119 beds.  There is a calculated excess of 15 long term care beds in 
the LaSalle County Planning area.  The facility is currently operating at 
80.6%.  The applicants can justify 107 beds at the State Board’s target 
occupancy of 90% and not the 129 long term care beds being requested.  
The referral letters are four years old and the State Board Staff could not 
reach a conclusion on the projected number of residents to occupy the 
facility.     
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT DOES 
NOT APPEAR TO BE IN CONFORMANCE WITH EXPANSION OF 
BEDS– REVIEW CRITERION (77 IAC 1125.550). 

 
D. Criterion 1125.590 - Staffing Availability  

  
The applicant shall document that relevant clinical and professional 
staffing needs for the proposed project were considered and that 
staffing requirements of licensure, certification and applicable 
accrediting agencies can be met.  In addition, the applicant shall 
document that necessary staffing is available by providing letters of 
interest from prospective staff members, completed applications for 
employment, or a narrative explanation of how the proposed staffing 
will be achieved. 
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The Ottawa complies with all State and Medicare staffing requirements. 
As discussed throughout this application, the Applicant seeks authority 
from the State Board to modernize and expand its existing facility. The 
Ottawa is licensed and certified to participate in both Medicare and 
Medicaid. It is fully staffed with an administrator, director of nursing. 8 
registered nurses, 8 licensed practical nurses, 49 certified nursing 
assistants as well as other health and non-health staff. Staffing levels are 
based upon the needs of the residents, As patient need increases, staffing 
levels will increase to ensure the needs of all residents are met 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH EXPANSION OF BEDS– 
REVIEW CRITERION (77 IAC 1125.590). 
 

E. Criterion 1125.600 -  Bed Capacity  
  

The maximum bed capacity of a general LTC facility is 250 beds, unless 
the applicant documents that a larger facility would provide 
personalization of patient/resident care and documents provision of 
quality care based on the experience of the applicant and compliance 
with IDPH's licensure standards (77 Ill. Adm. Code:  Chapter I, 
Subchapter c (Long-Term Care Facilities)) over a two-year period. 
 

 The applicants are proposing 129 long term care beds.  The applicants 
have met this requirement.  

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH EXPANSION OF BEDS– 
REVIEW CRITERION (77 IAC 1125.600). 

 
F. Criterion 1125.610  Community Related Functions  

  
The applicant shall document cooperation with and the receipt of the 
endorsement of community groups in the town or municipality where 
the facility is or is proposed to be located, such as, but not limited to, 
social, economic or governmental organizations or other concerned 
parties or groups.  Documentation shall consist of copies of all letters of 
support from those organizations.  

 
Letters from community groups from the City of Ottawa and surrounding 
areas supporting the modernization and expansion of Ottawa Pavilion 
were provided as required. 
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THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH EXPANSION OF BEDS– 
REVIEW CRITERION (77 IAC 1125.610). 

 
G. Criterion 1125.620 -  Project Size  

  
The applicant shall document that the amount of physical space 
proposed for the project is necessary and not excessive.  The proposed 
gross square footage (GSF) cannot exceed the GSF standards of 
Appendix A, unless the additional GSF can be justified by documenting 
one of the following: 

  
a)         Additional space is needed due to the scope of services provided, 
justified by clinical or operational needs, as supported by published 
data or studies; 

  
b)         The existing facility's physical configuration has constraints or 
impediments and requires an architectural design that results in a size 
exceeding the standards of Appendix A; 

  
c)         The project involves the conversion of existing bed space that 
results in excess square footage. 
 
The total gross square footage of the proposed project is 79,168 gross 
square feet (or 613.7 gross square feet per bed). Although the square 
footage exceeds the State Standard by 5,638 (or 43.7 gross square feet per 
bed), the additional space is needed due programmatic, clinical and 
operational needs. The existing facility consists of 42,116 gross square feet 
and includes 15 private rooms, 46 semi-private rooms, and four three-bed 
ward rooms. Importantly, the main building has physical constraints that 
do not allow for effective or efficient modernization. Therefore the 
majority of the existing facility will be demolished and replaced. The 
new/modernized facility will include 49 private rooms and 40 semi-
private rooms. Additionally, each resident room will have its own 
bathroom.  In addition to the privacy and independence benefits these 
amenities will provide residents, the clinical benefits include infection 
control, isolation, and accommodation of residents with dementia or 
behavioral issues necessitating a private room. Further, private rooms are 
crucial for hospice residents to allow their families to spend their final 
days together in a private setting. Likewise, residents who are admitted 
post-operatively for rehabilitation have difficulty rehabilitating when 
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required to share a room with a long-term resident.  Private rooms allow 
rehab residents to rehabilitate and return to the community more quickly. 
 
THE STATE AGENCY FINDS THE PROPOSED PROJECT DOES NOT 
APPEAR TO BE IN CONFORMANCE WITH THE SIZE OF PROJECT – 
REVIEW CRITERION (77 IAC 1125.620)). 

 
H. Criterion 1125.630 -  Zoning  

  
The applicant shall document one of the following:  

  
a)         The property to be utilized has been zoned for the type of facility to 

be developed;  
  

b)         Zoning approval has been received; or  
  
c)         A variance in zoning for the project is to be sought.  

 
The applicants are in compliance with this criterion.  

 
THE STATE AGENCY FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE ZONING – REVIEW 
CRITERION (77 IAC 1125.630)). 

 
I. Criterion 1125.640  - Assurances 

  
a)         The applicant representative who signs the CON application 
shall submit a signed and dated statement attesting to the applicant's 
understanding that, by the second year of operation after the project 
completion, the applicant will achieve and maintain the occupancy 
standards specified in Section 1125.210(c) for each category of service 
involved in the proposal.   

  
The applicants have provided the necessary assurances as required.   

 
THE STATE AGENCY FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE ASSURANCES – REVIEW 
CRITERION (77 IAC 1125.640)). 

 
J.       Criterion 1125.650 - Modernization 

  
1)         Documentation Related to Cited Problems 
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In the absence of cited rules for 1110.1730(d)(3), the applicants did 
cite documentation alluding to the building being an old structure, 
and needing replaced.  The applicants also attached State surveys 
of the Physical Plant as well as an architect’s report that outlines 
specifically what items are not in compliance, and what it would 
take to rectify the situation. 

 
1)         If the project involves modernization of a category of 

hospital facility bed service, the applicant shall document 
that the inpatient bed areas to be modernized are 
deteriorated or functionally obsolete and need to be 
replaced or modernized, due to such factors as, but not 
limited to: 

  
A)        High cost of maintenance;  

  
B)        Non-compliance with licensing or life safety codes; 
  
C)        Changes in standards of care (e.g., private versus multiple 

bed rooms); or 
  
D)        Additional space for diagnostic or therapeutic purposes. 

  
2)         Documentation shall include the most recent: 

  
A)        IDPH CMMS inspection reports; and 
  
B)        Joint Commission on Accreditation of Healthcare 

Organizations (JCAHO) reports. 
  

3)         Other documentation shall include the following, as applicable 
to the factors cited in the application: 
  
A)        Copies of maintenance reports; 
  
B)        Copies of citations for life safety code violations; and 
  
C)        Other pertinent reports and data.  

  
4)         Projects involving the replacement or modernization of a 

category of service or facility shall meet or exceed the occupancy 
standards for the categories of service, as specified in 77 Ill. Adm. 
Code 1100. 
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1) Deteriorated Facilities 

 
A) High Cost of Maintenance 

 
The existing facility consists of three contiguous buildings. The first 
building, constructed 1n 1920, has deteriorated significantly over 
time and is currently only used for limited storage. With the 
exception of the current storage area, most of this building was 
replaced in 1940 by what is referred to as the Main Building. The 
third building was constructed in 1989 and is in need of 
modernization.  The cost to maintain the Main Building has nearly 
doubled over the past ten years. As a result, it has become cost 
prohibitive to maintain the Main Building. As shown in the 2011 
Medicaid cost report the applicant spent $190,186 in maintenance 
and repair costs to the Main Building last year compared to $99,099 
in 2001. Moreover, during this same time period, the Applicant has 
made over $2 million in capital improvements to the building.  
Given the high cost of maintaining the building, the Applicant 
decided the most effective and efficient use of its capital resources 
is to replace the Main Building and modernize the third building. 
 
B) Non-Compliance with Licensing or Life Safety Codes 

 
In addition to the high cost of maintaining the physical plant, the 
facility has deferred maintenance it can no longer delay. Items of 
extensive expenses such as automatic fire sprink.ler system, 
corridor doors, exits, egress windows, mechanical systems, and the 
roof system are either out of compliance with the current licensure 
code or at the end of their useful life. 

 
C)       Changes in Standards of Care 

  
The majority of Main Building was constructed in 1940 when more 
institutional settings were the norm, As such, the existing facility 
only has 15 private rooms, 46 semi-private rooms, and four three-
bed wards. Today's seniors expect a more home-like environment 
with private rooms and baths. The modernized facility will have 49 
nine private rooms and 40 semi-private rooms with each resident 
room having a private bathroom. As part of the modernization, the 
four three bed wards will be eliminated. Further, the modernized 
facility will include smaller autonomous households or 
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neighborhoods, which will have their own dining and activity 
space. Additionally, there will be a Medicare rehabilitation wing 
with all private rooms for short-term rehabilitation residents. These 
changes will provide residents with a more state-of-the-art 
environment, which will allow for greater personalized care. 

 
D)        Additional Space for Diagnostic or Therapeutic Purposes  

 
The modernized facility will include additional space for inpatient 
and outpatient physical and occupational therapy.  The proposed 
PT/OT area will be located in newly constructed space area will be 
nearly three times the size of the existing PT/OT space, Further, 
this area will have a separate entrance. The proposed PT/QT area 
will be more in line with industry trends of providing more 
extensive therapy spaces to promote rehabilitation and to allow 
residents to return to their homes and lives sooner. 

     
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH THE 
MODERNIZATION FACILITIES REVIEW CRITERION (77 IAC 
1125.650)). 
 

IX. 1125.800 - Availability of Funds  
 

The applicant shall document that financial resources shall be available and 
be equal to or exceed the estimated total project cost plus any related project 
costs by providing evidence of sufficient financial resources from the 
following sources, as applicable: 

 
a) Cash and Securities − statements (e.g., audited financial statements, 

letters from financial institutions, board resolutions) as to: 
 

1) the amount of cash and securities available for the project, 
including the identification of any security, its value and 
availability of such funds; and  

 
2) interest to be earned on depreciation account funds or to be 

earned on any asset from the date of applicant's submission 
through project completion; 

 
b) Pledges − for anticipated pledges, a summary of the anticipated pledges 

showing anticipated receipts and discounted value, estimated time table 
of gross receipts and related fundraising expenses, and a discussion of 
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past fundraising experience.  Provide a list of confirmed pledges from 
major donors (over $100,000); 

 
c) Gifts and Bequests − verification of the dollar amount, identification of 

any conditions of use, and the estimated time table of receipts; 
 

d) Debt − a statement of the estimated terms and conditions (including the 
debt time period, variable or permanent interest rates over the debt time 
period, and the anticipated repayment schedule) for any interim and for 
the permanent financing proposed to fund the project, including: 

 
1) For general obligation bonds, proof of passage of the required 

referendum or evidence that the governmental unit has the 
authority to issue the bonds and evidence of the dollar amount of 
the issue, including any discounting anticipated; 

 
2) For revenue bonds, proof of the feasibility of securing the 

specified amount and interest rate; 
 

3) For mortgages, a letter from the prospective lender attesting to 
the expectation of making the loan in the amount and time 
indicated, including the anticipated interest rate and any 
conditions associated with the mortgage, such as, but not limited 
to, adjustable interest rates, balloon payments, etc.; 

 
4) For any lease, a copy of the lease, including all the terms and 

conditions, including any purchase options, any capital 
improvements to the property and provision of capital 
equipment; 

 
e) Governmental Appropriations − a copy of the appropriation Act or 

ordinance accompanied by a statement of funding availability from an 
official of the governmental unit.  If funds are to be made available 
from subsequent fiscal years, a copy of a resolution or other action of 
the governmental unit attesting to this intent; 

 
f) Grants − a letter from the granting agency as to the availability of funds 

in terms of the amount and time of receipt; 
 

g) All Other Funds and Sources − verification of the amount and type of 
any other funds that will be used for the project. 
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The applicants are funding this project with an Economic Development 
Grant in the amount of $3,610,000 and mortgages totaling $15,390,000.  
Construction is ongoing funds are available.  
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH THE FINANCIAL 
VIABILITY CRITERION (77 IAC 1125.800). 

 
X.  77 IAC 1125.800 - Financial Feasibility   
 

1) The applicant shall provide (for the LTC facility or for the person 
who controls the LTC facility) either documentation of a U.S. 
Department of Housing and Urban Development (HUD) insured 
mortgage commitment, historical financial statements, or 
evidence of financial resources to fund the project.   

 
2) Historical Financial Statements − The applicant shall provide (for 

the LTC facility or for the person who controls the LTC facility) 
the most recent three years' financial statements (if available) that 
include the following: 

 
A) Balance sheet; 

 
B) Income statement; 

 
C) Changes in fund balance; and 

 
D) Change in financial position. 

 
3) Projected Capital Costs − The applicant must provide the annual 

projected capital costs (depreciation, amortization and interest 
expense) for: 

 
A) The first full fiscal year after project completion; or 

 
B) The first full fiscal year when the project achieves or 

exceeds the average occupancy rate in the market area (or 
target occupancy), whichever is later.   

 
4) Projected Operating Costs – The applicant shall provide 

projected operating costs (excluding depreciation and stated in 
current dollars based on the full-time equivalents (FTEs) and 
other resource requirements) for the first full fiscal year after 
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project completion or the first full fiscal year when the project 
achieves or exceeds the average occupancy rate in the market area 
(or target occupancy), whichever is later, including: 

 
A) Annual operating costs; and 

 
B) Annual operating costs change (increase or decrease) 

attributable to the project. 
 

5) Availability of Funds − The applicant shall document that 
financial resources will be available and be equal to or exceed the 
estimated total project cost and any related cost. An applicant that 
has no documented HUD insured mortgage commitment shall 
document that the project and related costs will be: 

 
A) Funded in total with cash and equivalents, including 

investment securities, unrestricted funds, and funded 
depreciation as currently defined by the Medicare statute 
(42 USC 1395 et seq.); or 

 
B) Funded in total or in part by borrowing because: 

 
i) a portion or all of the cash and equivalents must be 

retained in the balance sheet asset accounts in order 
that the current ratio does not fall below 2.0 times; 
or 

 
ii) Borrowing is less costly than the liquidation of 

existing investments. 
 

6) Operating Start-up Costs − The applicant shall document that 
financial resources will be available and be equal to or exceed 
any start-up expenses and any initial operating deficit. 

 
7) Financial Viability − The applicant shall demonstrate the 

financial feasibility of the project based upon the projection of 
reasonable Medicare, Medicaid and private pay charges, expenses 
of operation, and staffing patterns relative to other facilities in 
the market area in which the proposed project will be located. 

 
8) Previous Certificate of Need Projects −The applicant shall 

describe its previous record of implementing certificate of need-
approved LTC projects. 
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9) Financial and Economic Review Standard Ratios for New 

Facilities −The proposed project shall comply with the ratio 
standards cited in Appendix B.  Applicants not in compliance 
with any of the viability ratios shall document the reasons for 
non-compliance. 

 
The applicants are funding this project with cash and securities in the 
amount of $3,610,000, and mortgages totaling $15,390,000.  The application 
contains a firm commitment letter from the US Department of Housing 
and Urban Development.  The project is approximately 85% complete.  
The applicants are financially viable.  
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH THE FINANCIAL 
VIABILITY CRITERION (77 IAC 1125.800). 

 
XI. Review Criteria - Economic Feasibility 
 

A. Criterion 1125.800 - Reasonableness of Financing Arrangements 
 

The criterion states: 
 

“This criterion is not applicable if the applicant has documented a bond 
rating of "A" or better pursuant to Section 1120.210.  An applicant that 
has not documented a bond rating of "A" or better must document that 
the project and related costs will be: 
 1)        funded in total with cash and equivalents including investment 
securities, unrestricted funds, and funded depreciation as currently 
defined by the Medicare regulations (42 USC 1395); or 
2)        funded in total or in part by borrowing because: 

A)        a portion or all of the cash and equivalents must be 
retained in the balance sheet asset accounts in order that 
the current ratio does not fall below 2.0 times; 

B)  or borrowing is less costly than the liquidation of existing 
investments and the existing investments being retained 
may be converted to cash or used to retire debt within a 60 
day period. The applicant must submit a notarized 
statement signed by two authorized representatives of the 
applicant entity (in the case of a corporation, one must be a 
member of the board of directors) that attests to 
compliance with this requirement. 
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C)   The project is classified as a Class B project. The co-
applicants do not have a bond rating of “A”. No capital 
costs, except fair market value of leased space and used 
equipment, are being incurred by the co-applicants.” 

 
The applicants have obtained financing as the project is ongoing.  The 
applicants have met the requirements of this criterion. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS TO BE IN CONFORMANCE WITH THE 
REASONABLENESS OF FINANCING CRITERION (77 IAC 1125.800). 

 
B. Criterion 1125.800(b) - Conditions of Debt Financing 

 
This criterion states: 
 
“The applicant must certify that the selected form of debt financing the 
project will be at the lowest net cost available or if a more costly form of 
financing is selected, that form is more advantageous due to such terms 
as prepayment privileges, no required mortgage, access to additional 
indebtedness, term (years), financing costs, and other factors. In 
addition, if all or part of the project involves the leasing of equipment 
or facilities, the applicant must certify that the expenses incurred with 
leasing a facility and/or equipment are less costly than constructing a 
new facility or purchasing new equipment.  Certification of compliance 
with the requirements of this criterion must be in the form of a 
notarized statement signed by two authorized representative (in the 
case of a corporation, one must be a member of the board of directors) of 
the applicant entity.” 
 
The applicants have obtained financing as the project is ongoing.  The 
applicants have met the requirements of this criterion. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPEARS BE IN CONFORMANCE WITH THE TERMS OF DEBT 
FINANCING CRITERION (77 IAC 1125.800). 

 
C. Criterion 1125.800(c) - Reasonableness of Project Cost 

 
The criteria states: 
 
“1)      Construction and Modernization Costs 
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Construction and modernization costs per square foot for non-
hospital based ambulatory surgical treatment centers and for 
facilities for the developmentally disabled, and for chronic renal 
dialysis treatment centers projects shall not exceed the standards 
detailed in Appendix A of this Part unless the applicants 
documents construction constraints or other design complexities 
and provides evidence that the costs are similar or consistent with 
other projects that have similar constraints or complexities.  For 
all other projects, construction and modernization costs per 
square foot shall not exceed the adjusted (for inflation, location, 
economies of scale and mix of service) third quartile as provided 
for in the Means Building Construction Cost Data publication 
unless the applicants documents construction constraints or other 
design complexities and provides evidence that the costs are 
similar or consistent with other projects that have similar 
constraints or complexities. 

2)       Contingencies 
Contingencies (stated as a percentage of construction costs for the 
stage of architectural development) shall not exceed the standards 
detailed in Appendix A of this Part unless the applicants 
documents construction constraints or other design complexities 
and provides evidence that the costs are similar or consistent with 
other projects that have similar constraints or complexities. 
Contingencies shall be for construction or modernization only 
and shall be included in the cost per square foot calculation. 
BOARD NOTE:  If, subsequent to permit issuance, contingencies 
are proposed to be used for other line item costs, an alteration to 
the permit (as detailed in 77 Ill. Adm. Code 1130.750) must be 
approved by the State Board prior to such use. 

3)       Architectural Fees 
Architectural fees shall not exceed the fee schedule standards 
detailed in Appendix A of this Part unless the applicants 
documents construction constraints or other design complexities 
and provides evidence that the costs are similar or consistent with 
other projects that have similar constraints or complexities. 

 4)       Major Medical and Movable Equipment 
A) For each piece of major medical equipment, the applicants 

must certify that the lowest net cost available has been 
selected, or if not selected, that the choice of higher cost 
equipment is justified due to such factors as, but not 
limited to, maintenance agreements, options to purchase, 
or greater diagnostic or therapeutic capabilities. 
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B) Total movable equipment costs shall not exceed the 
standards for equipment as detailed in Appendix A of this 
Part unless the applicants documents construction 
constraints or other design complexities and provides 
evidence that the costs are similar or consistent with other 
projects that have similar constraints or complexities. 

5)      Other Project and Related Costs 
The applicants must document that any preplanning, acquisition, 
site survey and preparation costs, net interest expense and other 
estimated costs do not exceed industry norms based upon a 
comparison with similar projects that have been reviewed.” 

 
Preplanning Costs – These costs total $46,470 or less than 1% of 
construction, modernization, contingency, and equipment costs.  This 
appears reasonable compared to the State standard of 1.8%.  
 
Site Survey and Soil Investigation, Site Preparation – These costs total 
$405,500 or 3.85% of construction, modernization, and contingency costs.  
This appears reasonable when compared to the State Board Standard of 
5.0%. 
 
New Construction and Contingencies – These cost total $7,634,541 or 
$155.27 per GSF.  This appears reasonable when compared to the adjusted 
State Board standard of $190.55 per GSF.   

 
Modernization and Contingencies – These costs total $2,873,256 or 
$401.91.  This appears HIGH when compared to the State Board Standard 
of $133.40. 
 
Contingencies – This cost is $716,693 or 6.82% of new construction costs.  
This appears reasonable when compared to the State Board standards of 
10%-15% for new construction and modernization projects. 
  
Architectural and Engineering Fees – This cost is $464,957 or 4.42% of 
new construction modernization and contingency costs.  This appears 
reasonable when compared to the State Board standard of 5.94% - 8.92%. 
 
Consulting and Other Fees – These costs total $401,256.  The State Board 
does not have a standard for these costs.   
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Movable Equipment – These costs total $800,000 which totals $6,202 per 
bed.  This is reasonable compared to the State Board Standard of $6,491 
per bed.  

 
Net Interest Expense During Construction - These costs total $597,704.  
The State Board does not have a standard for these costs. 

 
Other Costs to be Capitalized – These costs total 384,370.  The State 
Board does not have a standard for these costs. 

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT DOES 
NOT APPEAR TO BE IN COMPLIANCE WITH THE 
REASONABLENESS OF PROJECT COSTS CRITERION (77 IAC 
1125.800). 
 

D. Criterion 1125.800(d) - Projected Operating Costs 
 

The criterion states: 
 
“The applicants must provide the projected direct annual operating 
costs (in current dollars per equivalent patient day or unit of service) for 
the first full fiscal year after project completion or the first full fiscal 
year when the project achieves or exceeds target utilization pursuant to 
77 Ill. Adm. Code 1100, whichever is later.  Direct cost means the fully 
allocated costs of salaries, benefits, and supplies for the service.” 
 
The applicants note Annual Operating Costs of $142.19 for 43,260 patient 
days. The State Board does not have a standard for this cost. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT TO 
BE IN CONFORMANCE WITH THE PROJECTED OPERATING 
COSTS CRITERION (77 IAC 1125.800). 

 
E. Criterion 1125.800(e) - Total Effect of the Project on Capital Costs 

 
The criterion states: 
 
“The applicants must provide the total projected annual capital costs (in 
current dollars per equivalent patient day) for the first full year after 
project completion or the first full fiscal year when the project achieves 
or exceeds target utilization pursuant to 77 Ill. Adm. Code 1100, 
whichever is later.” 
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The applicants report capital costs per day of $1.66 for 43,260 patient days.  
The State Board does not have a standard for this cost. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT TO 
BE IN CONFORMANCE WITH THE TOTAL EFFECT OF THE 
PROJECT ON CAPITAL COSTS CRITERION (77 IAC 1125.800). 
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 ILLINOIS LONG-TERM CARE PROFILE-CALENDAR YEAR 2011 OTTAWA PAVILION OTTAWA

002 099

6006985

OTTAWA PAVILION

800 EAST CENTER STREET

OTTAWA,  IL.  61350

Administrator

MARGIE LYLE

Contact  Person  and  Telephone

MARGIE LYLE

815-434-7144

Registered  Agent  Information

Abraham Stern

26Payshere Circle

Chicago,  IL  60674

Date 
Completed

3/6/2012

FACILITY OWNERSHIP

FOR-PROF CORPORATION

Reference Numbers

Aggressive/Anti-Social 0

Chronic Alcoholism 0

Developmentally Disabled 0

Drug Addiction 0

Medicaid Recipient 0

Medicare Recipient 0

Mental Illness 0

Non-Ambulatory 0

Non-Mobile 0

Public Aid Recipient 0

Under 65 Years Old 0

Unable to Self-Medicate 0

Other Restrictions 0

No Restrictions 0

ADMISSION  RESTRICTIONS

Note:  Reported restictions denoted by '1'

Neoplasms 6

Endocrine/Metabolic 1

Blood Disorders 1

   Alzheimer  Disease 3

Mental Illness 2

Developmental Disability 6

*Nervous System Non Alzheimer 1

Circulatory System 22

Respiratory System 6

Digestive System 1

Genitourinary System Disorders 6

Skin Disorders 1

Musculo-skeletal Disorders 13

Injuries and Poisonings 0

Other Medical Conditions 29

Non-Medical Conditions 0

RESIDENTS BY PRIMARY DIAGNOSIS

DIAGNOSIS

TOTALS 98

LEVEL OF CARE BEDS

LICENSED

TOTAL BEDS 119

119

PEAK

BEDS

SET-UP

0

0

0

119

PEAK

BEDS

USED

104

BEDS

IN USE

98

119

MEDICARE

CERTIFIED

119

MEDICAID

CERTIFIED

119

0

0

LICENSED BEDS, BEDS  IN USE, MEDICARE/MEDICAID CERTIFIED BEDS

BEDS

SET-UP

119

21

AVAILABLE

BEDS

0

0

0

21

Nursing Care 119

Skilled Under 22 0

Intermediate DD 0

Sheltered Care 0

104

0

0

0

119

0

0

0

98

0

0

0

119

ADMISSIONS AND 
DISCHARGES - 2011

FACILITY UTILIZATION - 2011

BY LEVEL OF CARE PROVIDED AND PATIENT PAYMENT SOURCE

LEVEL OF CARE

Medicare

Intermediate DD

Sheltered Care

Medicaid

22526

Other Public

0

35025

TOTAL

0

0

35025

0

80.6%

Occ. Pct.

0.0%

0.0%

80.6%

0.0%

Beds

80.6%

Occ. Pct.

0.0%

0.0%

80.6%

0.0%

Set Up

Pat. days Occ. Pct.

14.5% 51.9%

0.0%

0.0%

51.9%

Nursing Care

Skilled Under 22

6280

TOTALS 14.5%6280

Pat. days Occ. Pct.

22526

0

0

Pat. days Pat. days

Residents on 1/1/2011 95

Total Admissions 2011 295

Total Discharges 2011 292

Residents on 12/31/2011 98

AGE GROUPS Male

TOTALS 31

Female

67

NURSING CARE

Male

0

Female

0

SKL UNDER 22

Male

0

Female

0

INTERMED. DD

Male

0

Female

0

SHELTERED

0

0

3

4

6

Male

9

9

31

0

0

2

1

13

Female

18

33

67

TOTAL

0

0

5

5

19

TOTAL

27

42

98

GRAND

RESIDENTS BY AGE GROUP, SEX AND LEVEL OF CARE  - DECEMBER 31, 2011

Under 18 0

18 to 44 0

45 to 59 3

60 to 64 4

65 to 74 6

75 to 84 9

85+ 9

0

0

2

1

13

18

33

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Ventilator Dependent 1

Infectious Disease w/ Isolation 0

Facility ID

Health Service Area Planning Service Area

0

0

0

0

Insurance

Pat. days

Peak BedsLicensedPrivate

Pay

Pat. days

Private

6219

0

0

0

0

0

0

0

0

0

0

0

Care

Pat. days

Charity

0 6219 0

CONTINUING CARE COMMUNITY

LIFE CARE FACILITY

No

Yes
Total Residents Diagnosed as Mentally Ill 2

Identified Offenders 1
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 ILLINOIS LONG-TERM CARE PROFILE-CALENDAR YEAR 2011 OTTAWA PAVILION OTTAWA

RESIDENTS BY PAYMENT SOURCE AND LEVEL OF CARE

LEVEL

OF CARE Medicare

ICF/DD

Sheltered Care

TOTALS 20

Medicaid

60

Public

0

Other

Insurance

0

Pay

18

Private

Care

0

Charity

TOTALS

98

0

0

98

0

Nursing Care 20

Skilled Under 22 0

60

0

0

0

0

0

0

0

0

0

0

18

0

0

0

0

0

0

0

Nursing Care 130

AVERAGE  DAILY  PAYMENT  RATES

Skilled Under 22 0

LEVEL OF CARE

Intermediate DD 0

Shelter 0

SINGLE

118

0

0

0

DOUBLE

RACE Nursing

Total 98

ETHNICITY

Total 98

SklUnd22

0

0

ICF/DD

0

0

Shelter

0

0

95

3

Totals

0

0

0

0

98

1

97

0

98

RESIDENTS BY RACIAL/ETHNICITY GROUPING

Nursing SklUnd22 ICF/DD Shelter Totals

White 95

Black 3

Amer. Indian 0

Asian 0

Hispanic 1

Hawaiian/Pac. Isl. 0

Race Unknown 0

Non-Hispanic 97

Ethnicity Unknown 0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

Administrators 1.00

Physicians 0.00

Director of Nursing 1.00

Registered Nurses 6.00

LPN's 9.00

Certified Aides 30.00

Other Health Staff 32.00

Non-Health Staff 0.00

Totals 79.00

STAFFING

EMPLOYMENT 
CATEGORY

FULL-TIME 
EQUIVALENT

002 099

6006985

OTTAWA PAVILION

800 EAST CENTER STREET

OTTAWA,  IL.  61350

Reference Numbers Facility ID

Health Service Area Planning Service Area

NET REVENUE BY PAYOR SOURCE (Fiscal Year Data)

Medicare Medicaid Other Public Private Insurance Private Pay  Expense*TOTALS

2,905,030 2,661,699 0 77,978 775,395 6,420,102 0

45.2% 41.5% 0.0% 1.2% 12.1% 0.0%

Charity 

Care 

 Total Net Revenue

Charity Care 

Expense as % of 

100.0%

*Charity Expense does not include expenses which may be considered a community benefit.
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